
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:25 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 316 Date: 14-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 344

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

ABF performed survey work for the E2 retrofit. Also fabricated and installe access at E2. See ABF
EXTRA WORK BILL 12049 for details of labor and equipment. This work is under CCO 327.

Further, ABF removed galvinization off the end of the E2 rods under CCO 314. See ABF invoice 12053
for details.

ABF labor under CCO 327:

7-IW on E2 Access (IRNW-GARCIA-10HR, IRNW-BOWLES-10HR, IRNW-CHEN10HR, IRNW-LAI-10HR,
IRNW-LIN-10HR, IRNAP-MCCLARREN-10HR, IRNW-PLUMB-10HR)
2-IW on E2 Fix (IRNW-PAULK-10HR, IRNAP-MATOS-10HR)
1-CCOP on E2 Fix-OE-ADAMS-2HR
2-SYA on E2 Fix (OEAP-BONNICI-4HR, OEAP-ZBYCZIK-4HR)
1-OE on 60 ton RT160 Operator-IRNW-TAYLOR-10HR
1-IWSS on general CCO 327-IRNW-DUNN-4HR ST-1HR OT
1-OE on general CCO 327-OE-GAGNON-4HR ST-1HR OT
Scott Smith IWSS charged 4 hr ST, 1 hr OT for unknown CCO 327 work.

IRNW-SLIGER-8 HR ST-2 HR OT-E2 FIX
IRNW-MOYER-8 HR ST-2 HR OT-E2 FIX
IRNW-BISKNER-8 HR ST-2 HR OT-E2 ACCESS INSTALL
IRNAP-CHAMBERLAIN-8 HR ST-2 HR OT-E2 ACCESS INSTALL
IRNW-JACKS-8 HR ST-2 HR OT-E2 ACCESS INSTALL

OE-ALGER-8 HR ST-2 HR OT-RINGER #2 OPERATOR
OE-MORTON-8 HR ST-2 HR OT-RINGER #2 OPERATOR
OE-ROHR-8 HR ST-2 HR OT-RINGER #2 OPERATOR
IRNW-NASH-8 HR ST-2 HR OT-E2 FIX
IRNW-B. SMITH-8 HR ST-2 HR OT-E2 ACCESS INSTALL

ABF Equipment under CCO 327:

MARIN-Ringer #2 - 10 hr-000980
S&CCL-10HR-002138A
S&CCL-10HR-002138B
MARPC-10HR-002192
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PUMHY-10HR-002026
HCESP-60 ton hydro crane - 10 hr-002154
ENGSV-Leica Total Station - 4 hr-000431
ENGSV-Leica Level - 4 hr-000439
TRUCK Survey - 2EA.-6 hr-000424,000772
TRUCK SUPT.- 2EA.-10 hr-000056,000055
TRUCK Engr - 10 hr-000060
TRUCK Safety - 2.5 hr-000061
chainfalls - 10 hr
Air tuggers - 10 hr
FKLFT-Extendable forklift - 10 hr-002307
WELD-welders - 3EA.-30 hr-002296,002297,002298
WELD-10HR-001502,001503
torches - 20 hr
radios - 28 ea.

ELTOL-002863-8 HR ST-2 HR OT
ELTOL-003182-8HR ST-2 HR OT
MARPC-002193-8 HR ST-2 HR OT
ELGEN-000008-8 HR ST-2 HR OT

ABF labor and equipment under CCO 314:

Man Chun Ma-IWSA4-IRNAP-worked on wire brushing rods at E2-3HR ST-2HR OT
Jose Torres-IWSA7-IRNAP-worked on E2 falsework-8HR ST-2HR OT
Grinder with wirebrush-15 hr
Radios - 2ea.
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